
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:41 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman

Diary #: 352 Date: 13-Jun-2013 Thursday

Approved Date:

Shift Hours: 07:30 am 07:00 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 374

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

none Sunny & Hot

Temperature 7 AM 12 PM 4PM50 - 60 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Paint

Thursday, June 13, 2013
•Safety Meeting at 8:00;
•Completion of Estimate 87, pay item 81: Cable Paint System;
•Documentations;
•In the Field at about 14:30 where the following actions were underway:
PP 60N.: remains the same as on Monday with the 200 HS stripe coat of the Split Collar (S/C) & Cover
Plate (C/P), w/ no paint on the suspender ropes (S/R) inside the brackets; No Interzinc 52 (I/Z52) Touch-
up (T/U) on brackets;
PP 62N: Only I/Z52 T/U of the S/C & C/P bolts (same as Monday);
PP 64N to 74N: These are the locations were the S/Rs received BGN & GGN yesterday and DTM
today; The S/Cs & C/Ps remain in 200HS with the brackets T/U with I/Z52 already but not in Inter-Fine 979
(I/F 979) yet;
PP 68N: At about 16:15, Issac & Alfredo were doing DTM T/U on the Sockets. It is the last of the 64 thru
74 to receive DTM on socket;
PP 70N thru 74N: Socket T/U done already (by 16:15);
PP 72N & 74N: At about 16:45 Victor Cruz abrading the S/C & C/P lightly ahead of I/F 979 application
tomorrow. These locations are in 200HS at this time;
PP 76N & 78N: At about 16:45, Valentino and Armando Abitia doing DTM T/U on the S/Rs at 76N with
the I/F T/U coming up tomorrow for both (on the brackets);
PP 80: At 16:55, Manny Ramirez finished the I/F T/U of the bracket on the East side and did not get a
chance to complete this bracket;
PPs64-80: S/Rs are all in DTM;
PPs 80N thru 90N: I/F T/U done;
PPs 92N thru 102N: All the brackets have been bought off today by Stuart Ross (QA). Brackets at PPs
10 thru 56N have been bought off, already.
PPs 104S – 110S: All brackets have been painted except for the sockets and the bracket flange directly
underneath them that remain in Gravel Grey Noxyde (GGN). Also, at PPs 104 & 106, where the sockets
are below the bracket, the shim stack along with the sockets are in GGN;
PPs 112S thru 118S: They are all completely painted except for the one at 118, which is in a
containment. The shroud is the location that is contained in advance of the paint application;

Hours worked: 11 (7:30 – 19:00)

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Soheilifard, Saman Diary #: 352 Date: 13-Jun-2013 Thursday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP Victor RuizPainter 8.00 2.00 0.00 10.00

JNM Issac GaliciaPainter 8.00 2.00 0.00 10.00

JNM Alfredo GuitierrezPainter 0.00 0.00 0.00 0.00

JNM Manuel RamirezPainter 8.00 2.00 0.00 10.00

JNM Valentino LunaPainter 8.00 2.00 0.00 10.00

JNM luis venturaPainter 8.00 2.00 0.00 10.00

JNM Armando AbitiaPainter 8.00 2.00 0.00 10.00

JNM Juan SalazarPainter 8.00 2.00 0.00 10.00

JNM Adolfo ValenciaPainter 8.00 2.00 0.00 10.00

JNM ARTHURO ValenciaPainter 8.00 2.00 0.00 10.00

Attachment

Bracket110SMS-Sockets:GravelGreNoxyde Bracket@WPP68: DTMApplicationToSuspenderRopes

Bracket@WPP76: DTMApplicationToSuspenderRopes NoxydeRepairOnCB@WPP98
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